
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: February 27, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for February 27, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand J. Hindman M. McGrory J. Nesheim 
P. Arnold K. Kunert D. Onyskiw M. Swartz 
J. Floerke, L. Langlois W. Moe D. Ward 

In addition to the attached status, the following was discussed: 
1. 

2. 

Action Items were reviewed from last week’s minutes. Items were completed 
with the exception of item number 1, which will be carried over until completed. 
Hindman asked whether there would be a 6-hour blowdown of the high level lines 
similar to the low level lines as indicated in the 800 package. McGrory 
responded that they had older IWCP’s and needed new ones. (see action items 
from this meeting) 
Ahlstrand asked whether or not freezing liquid was a problem to consider for the 
future in tank 231 B. Ward responded that the tank has been in operation for 10 
years and it had not been a problem; the low water level and current inability to 
circulate tank contents at this time is causing the freezing liquid problem. 
Hindman asked how the HF lines/equipment in B381 were verified empty. 
Langlois responded that they were tapped at low points and/or accessed using 
existing valves and verified empty; no liquid was found. 
Ahlstrand asked if there were any USQD’s that had been outstanding too long 
and did he need to check with folks in DOE to move any along. Kunert answered 
that none were at this time. 

3. 

4. 

5. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, 
which is dependent on a sub-contractor selection and subsequent agreements. 
(carry over from 2/13/02) 
McGrory is to provide a copy of the D&D schedule, which has been recently 
revised to include reviews by DOEKDPHE, to Gerdeman and Ahlstrand. 

2. 
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3. 
4. 

End 

Arnold is to ensure that B371 IH contacts Onyskiw to discuss beryllium. 
McGrory is to forward the latest 800 package to Onyskiw and Hindman and 
inquire about the 6-hour blowdown for both the high and low level lines. 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B371 Conference Room 

February 27,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X603.5, Pager 303-21 2-4835 

CLASSIFICATION - Janet Nesheim 

D&D 
Presenters -Jim Floerke, X2850, Pager 303-212-3292 Q Mike McGrory, X5100, Pager 303-212-2146 

0 B374 Deactivation 
Liquids Draining 

0 Tank Deactivation 
0 Glovebox Deactivation 
0 CSV Deactivation 

CeriumNitrate 

M M A C l o s u r e  

0 Breathing Air 

0 Cold Area Status 
0 Sets 7,21, and 14 Status 

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-21 2-4835 

AUTHORIZATION BASIS/BIO - John Almon x32I 7, Pager 303-21 2-3426 

ACTION ITEMS FROM LAST MEETING: 

I. 

2. 

3. 

4. 

5. 

McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is dependent 
on a sub-contractor selection and subsequent agreements. (carry over from 2/13/02) 
McGrory is to incorporate both the State and DOE activities into the Project's schedule (to facilitate 
the consultative process) (carry over from 2/13/02) 
Arnold is to gain concurrence from RlSS and hand out the B374 PWTS/Tank 231 Strategy at next 
week's meeting. 
McGrory is to evaluate the 400 PWL package JHA to ensure that the tapping and draining in the 
valve vaults is addressed with respect to Be hazards. 
Arnold is to provide answers to Hindman's questions (from #3 above) 
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ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAC/AAD) 
Week Ending 2/22/02 

B374 Deactivation 

0 

0 

0 

Blowdown of process waste water lines - 400/800 packages are being finalized. 
23 1 sludge removal - updating ALARA/RWP requirements to add HEPA filtered ventilation and 
address removal of ice prior to pumping sludge. 
Cessation of operations - Planned for March 2002 at which time building will be in D&D. 

Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. 

Set 3 (35 17) Completed removing Raschig Rings from Tank D65 2/8, D64 2/14, D132A 2/22; Tank 
D132C started. Cerium decon and D&D ready packages are ready-to-work. (1 AC 103ATOO) 
Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet SCO 
requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); cerium decon 
and D&D ready packages &-e ready work. (lAD104AHOO) 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. Doing pre-reqs for 
2307 Raschig Ring removal (revising AJR). The 23 17 mechanical line isolation package is ready to work 
(waiting on room scans). The line isolation work package for 23 19 is in Engineering. (1AC 1 13ATOO) 
Set 15 (2223) line isolation walkdown complete; package in planning. 
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Gloveboxes 

9 Planning GB deactivation as contingent work for the Waste Team. Deactivation of Room 35 1 1, Set 16 
planned to start week of 2/25/02. 

I/O 8 modification package is expected to be signed off this week. 
The guillotine door switch relocation package has an ECR; should complete by the end of February. 
I/O 8 drain line installation package is in progress. 
Lead removal is 90% complete; remaining lead will be removed with the lead windows. 
Mechanical isolation package started 2/19. 
GB removal walkdown complete (plasma needs to be incorporated). 
Health Physics Vent Removal package in prereqs. 
Package in pre-reqs as of 2/22 for overheat removal. 

Cerium Nitrate 

m CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

MAA/PA Closure 

The Project team continues work on procedures that de-couple the projects and package for disposition 
any remaining Pu fines in oily sludge or oxides at the point of generation. A meeting was held with 
MC&A to discuss the requirement for a blending down plan. Discussion with the SME on the form of 
matter being removed from the production equipment in Bldgs 707,776, and 777 indicates that the 
matter will not be an oxide, but rather waste debris. Mixing the sludges and waste debris with an inert 
clay-based absorbent would not require a blending down plan. 
A procedure for the treatment of organic sludges is out for review. This will address the issue in the 
Closure Plan rcorphadrogue waste with no defined ownership for scheduling or processing or no 
established disposition path (i.e. organic sludges). After procedure PRO-1 545-TRM-001 Treatment of 
Waste Oils in Building 707/776/777 is approved, it will be modified to address B371 requirements. 
Decisions on The Safeguards Measurement Scans Database structure and report capabilities was 
finalized. Completion of the modifications and system testing is scheduled for March 16th. The 
Measurements Scan Team will then have the database available to update B371 SNM Holdup Inventories 
and generate system reports. 

Characterization of plant Standards continues in order to determine a path forward for processing and 
disposition. In addition to the residue standards there are some metal and oxide standards that need a 
disposition path. Some of these standards exceed 200 FGE and were fixed in place using RTV. These 
will pose more of a challenge than the residue Standards which are typically less than 200 FGE and are 
simply mixed with diatomaceous earth. 
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Breathing Air Modification 

0 

0 

0 

Room 2 103 electrical and mechanical modifications are in progress. 
Bottle racks installed and painted. Breathing air bottles to be installed in approximately 2 weeks. 
Room 2103 wall will be replaced after installation of piping. 
Installing B371 breathing air drops (10 drops). 

Cold Area D&D 
0 Engineering of the B381 fluorine building is complete; mechanical and electrical isolation packages are 

complete; clean out is complete; completed check to veri@ fluorine piping is empty. 
0 Fire Phone IWCP is approved and will be scheduled to work with the fire alarm (Simplex) package. The 

LSDW work is complete. 
Room 3 179 engineering is complete, has been put on hold. 

0 Rooms 4101,4102,4103 and 4104 preliminary engineering is complete and in the walk-down phase with 
craft personnel. 

0 

Mechanical engineering package for demolition of the UGST is complete; resolving fire alarm wiring 
issue with electrical isolation package. Manhole #1 entry was made on 2/6; now in Engineering. 

IWCP for the Electrical Isolations is with KH Construction. 
IWCP for tank verification and characterize being done by B374 Liquid Waste Operations. 

0 

Set 7: Dismantlement 

0 

0 

0 Started GB75 removal. 
0 

0 

Electrical dismantlement is 60% complete. 
Ancillary equipment mechanical isolation is 60% complete. 

First of four crated gloveboxes will go SCO; lead removal on this glovebox is complete; removal date 
TBD. 
Waterwall drain package is back to Planning and Engineering. 

Set 21: Dismantlement 

0 

0 

Mechanical and Electrical Isolation package is working. 
WGIs are ready for this demo. 
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Set 14: Dismantlement 

0 Lead removal package is complete. 
0 Electrical isolation is 35% complete. 
0 Draining of waterwalls, port covers and windows is 30% complete. 
0 Mechanical isolation package has started; LO/TO is done. 
0 Removal of glovebox contents has started. 
0 Size reduction tent has been ordered. 
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Basis for Interim Operations (BIO) 
Week Ending 02-22-02 

PuSPS Page Changes 

= Process less than 80% Pu oxides 
- Approved by PRC 
- Submitted to DOE Thursday, February 14,2002 

Operations Page Changes 

Page change to incorporate all JCOs 
- Approved by PRC 
- Submitted to DOE Thursday, February 14,2002 
Residue Product Carts 
- Still waiting for DOE approval 

BIO Update 

= Building 371/374 PHA 
- Draft completion date 02-28-02 

D&D Support 

= JET approved D&D activities for setdareas identified as OOC 
- Approved the use of Plasma Arc cutting for cold components 

m Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* OOC request revised to remove the criticality drain collection system. 
New evaluation replaces original evaluation. 

** Sets 12 and 1 

Revision: 02/27/02 11 


